* FORM DPW!CIA 2/05 STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF  JuLy 2016

Date: July 25, 2016

CONTRACTOR: Commercial Electric, Inc.

ADDRESS: 1010 Paapu Street Contract No. 63322 [/]/
City, State ZIP:  Honolulu, Hf 96819 DAGS Job No. 12-14-7365 - WO#4
PROJECT TITLE: Hawaii State Civil Defense Disaster Warning and Communication System Devices - OAHU
CONTRACT IFORI PECTION BRANCH USE
SUBMITTAL REGISTER [ ) COMMENCEMENT REQUIREMENTS
Basic Contract Amount 3 1,609,769.00 ;ue MONTHLY; -rﬂcms:r SCHEDULE
[ OAILY REPORTS |/]/PA'I‘ROLL AFFIDA

MONTHLY ESTIMATE CHECKLIST [~ CONTRACT NUMBER
[#”] PROJECT NAME AND LOCATION [ | ALL SIGNATURES

[ ]1ASNEED - WASTE REDUCTION PROGRESS REPORT

CHANGE ORDERS SREC) ]

AGCERTANGE. {1 PAINT ACCEPTARGE -

AR SoNoriob:

Total $ 20,811.00 o

Adjusted Contract Amount 5 1,630,580.00

WORK ACCOMPLISHED Basic Contract Change Order Total

Completed to Date 36695% I 5890,590.00 10000% $  20,811.00 S 611,401.00

Retained REDUCED|[ ] 5 29,529.00 $ 1,040.00 $ 30,569.00

Amount Subject to Payment 3 561,061.00 $  19,771.00 3 580,832.00

Payments to Date g 553,462.00 $ 19,771.00 3 573,233.00

Payments Now Due 5 7,599.00 $ - $ 7,599.00

Payment No. FINAL[ ] 13

. for Prelects.siaady Accepted andior i ill is eorract. just, Ihal nt has not been racaived, an:

e T et St T QR OFFICE USE OMLY i artoh it e beor R ot e e e oAl
[ 1Project Acceptance Date have been made fo his request; and least B0% of our workforce resides in Hawaii [ ]
[ 1Project Completion an a‘s r:‘ :rafarred contractor, | have submitted all apprenticeship approval

Mie_31 2018

Date

Commercial Electric, Inc.
AUﬁn:i ] 20]6 Mama of Conlractor
W

‘0 s A ; » ﬁ% UL 25 2016
@«j"'(a 1 7’(}"& Mg 31 206 Nick W. Teves, Jr., President o

5. Approved Branch Chief or Dratrict Engissar Oata By signature / Title: Date

Tha Public Works Administrator certifies that change ordars have been Issusd and the work performed.

SEP 0 12016

Date:




DPW-CIA 7/06

_BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWAIL

Department of Accounting and General Services

Division of Public Works

For the Month of: July 2016

CONTRACTOR: Commercial Electric, Inc. Contract No.: 63322
PROJECT TITLE; Hawaii State Civil Defense Disaster Warning and Comm:  DAGS Job No.: 12-14-7365 - WO#4
o]
% NTRACT,
9 LICENSE BASIC CONTRACT| COMPL. %I RETN AMOUNT
O |PRIME CONTRACTOR |TRADE NO. AMOUNT| TQ DATE| CMPL % R_EJAINED
Commercial Electric, Inc. General Contractor AC-7215 $1,600,768] $590,520| 3669% 5% $29,529|A
IIIIIIIIIIIIIIIlIIIIIIIIIIIIIIIIIIIII.I!IIIIIIIIIIIIIIIIII :::::======:
CONTRACT
LICENSE DASIC SUB-CONTRACT| COMPL. %] RETN AMOUNT]
|| SUBCONTRACTOR TRADE NO, AMOUNT| TODATE| CMPL % RETAINED
#DIVIO! 10% $0
#DIViol 10% $0
#DIV/O 10% $0
#DIVIO! 10% $0
#DIVi0) 10% $0
#DIVIO! 10% $0
#DIVio! 10% 50
#DIVION 10% $0
#DIVID! 10% $0
#DIVIO! 10% 50
#DIVIOl 10% $0/
#DIV/0I 10% $0
#DIVID) 10% $0
#DIVIOl 10% $0)
#DIVio! 10% $0
#DIV/O! 10% $0
#DIV/O! 10% $0
#DIviol 10% $0
Total Retained from Subs $0 $0 $0|B
$1,609,769
SR HHHHHHHHH FH-HHHH

| —[BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

I certify that the above retentions are correct for this request.

COMMERCIAL ELECTRIC, INC.

Name of Contractor
By Signature NIGI}'ﬁ‘. TEVES, JR., PRESIDENT Date
NOTE

Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet

CheckedNVerified by~

=/

Initial - Project lnspfctor or Engineer
/

!
I

1'




DPW-CIA 7/06

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: July 2016

CONTRACTOR: Commercial Electric, Inc. Contract No.: 63322

PROJECT TITLE: Hawaii State Civil Defense Disaster Warning and Comi  DAGS Job No.: 12-14-7365 - WO#4
- CHANGE]
@ ORDER)
] LICENSE CHANGE ORDER! COMPL. %| RETN AMOUNT]
O |PRIME CONTRACTOR _|TRADE NO. AMOUNT| TO DATE CMPL‘ %| RETAINED

Commercial Electric, Inc. General Contractor AC-7215 320,811 $20,811] 100.00% 5% $1,040|A

CHANGE]
‘ ORDER SUB
LICENSE CHANGE ORDER SUB[ COMPL. %| RETN AMOUNT
| ISUBCONTRACTOR TRADE NO. AMOUNT| TO DATEL CMPL' %! RETAINED,
#DIV/O! 10% s0
#HDIVIO! 10% $0
#DIV/0| 10% $0
#0DIv/0) 10% $0/
#DIV/DI 10% $0
#DIviol 10% 50
#DIVIO! 10% $0
#DIVIO! 10% $0
#DIV/IO! 10% 50
#DIVIOL 10% $0
#DIVIO! 10% $0
#DIV/O| 10% 50/
#DIV/O| 10% $0
#DIvVio! 10% 50
#OIVIO! 10% $0
#DIV/O! 10% $0
#OIVI0! 10% $0
#DIVIO) 10%, $0
Total Retained from Subs $0 S0/ 50|B
| $20611] 520811

R

| -JCHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

I certify that the above retentions are correct for this request.

COMMERCIAL ELECTRIC, INC.

Name of Contractor

7

l}pﬁ W. TEVES, JR., PRESIDENT

WUL 25 2006

By Signature Da

NOTE:
Columnar totais shall be equal in dollar value to that on
the Monthly Estimate Shest

Initial - Project Inspector or Engineer



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 12 PROJECT TITLE: HAWAII STATE CIVIL DEFENSE - DISASTER WARNING & COMM
SYS DEVICES, WORK ORDER 4

BILLING MONTH: July-18& DAGS JOB NO,: 1 2-14-7365 CONTRACT NO.: 63322
CONTRACTOR: COMMERCIAL ELECTRIC INC.

VENDOR CODE: 270400

Original Contract Payment Suffix: 1,2

Suffix u mbol Amount Earned Retainage Amount Due
o1 Bo§- 43/M $7,999.00 § 400,00 $7,599.00
Totals: %$7,999.00 $400.00 $7,599.00
Change Order Payment Suffix: 3
Suffix Fund Symbo! Amount Earned Retainage Amount Due
03 B11-832M $0.00 $0.00 $0.00
Totals:;
Grand Total: $7,999.00 $400.00 $7,599.00

Ne SEF "1 2018
Verified f “ DATE

(This Sectian for Administrative Services Office Use Only)

Vendor Code 270400

Cost Code 3A1

E C E l v E Voucher No. 405\ N7

Verified By r)/ SEP -7 200

DAGS PUBLIC WOKRS DIV
, STAFF SERVICES OFFICE |




